



44 N. RURAL STREET—2-STORY

VETERAN'S BUILD CALENDAR

MAY / JUNE / JULY 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
		MAY 18 Framing 16/16 HEAVY LIFTING Erect and Plumb Walls Framing List	19 Framing 16/16 HEAVY LIFTING Framing List	20 Framing 16/16 Tyvec, Windows, Doors Framing List	21 Framing 16/16 Tyvec, Windows, Doors Framing List, Attic Access Construction Locks	<i>22 Framing Contractor Finish Roof System and Exterior Trim</i>
23	<i>24 HVAC Rough-In</i>	<i>25 Plumbing Rough-In</i>	26 Siding / Exterior Trim 12/12 Siding and Exterior Trim <i>Electrical Rough-In Install Roofing</i>	27 Siding / Exterior Trim 12/12 Siding and Exterior Trim <i>Inspections Insulate Walls</i>	28 Framing / Exterior Trim 10/0 Finalize Framing List Fire Caulk, Some Insulation Begin Exterior Trim	29
30	<i>31 Drywall</i>	JUNE 1 Drywall	<i>2 Drywall</i>	<i>3 Drywall</i>	<i>4 Drywall</i>	5
6	<i>7 Drywall</i>	<i>8 Drywall Install Vinyl Insulate Ceiling</i>	9	10 Siding / Painting 12/12 Prime Interior Walls Install Porch Post Begin Exterior Trim and Siding	11 Siding / Doors / Kitchen 12/12 Siding Install Kitchen Cabinets Install Doors & Interior Trim	12 Siding / Trim 12/12 Finish Siding, Finish In- stalling / Begin Caulking & Painting Interior Trim COMMUNITY VOL DAY
13	<i>14 HVAC Finish</i>	<i>15 Plumbing Finish Electrical Finish</i>	16	17 Interior Finish 12/12 Continue Caulking & Painting Interior Trim, Paint Interior Walls, Begin Caulking Exte- rior Trim, Begin Painting Exterior Siding	18 Interior Finish 12/12 Continue Caulking Interior and Exterior Trim, Interior Paint Touch-Up, Interior List, Apply Second Coat of Paint to Exterior Siding	19 Interior Finish 12/12 Finish all Interior Items to Prepare Home for Carpet, Install Hand Rail, Remove Material from Storage Trailer
20	21	<i>22 Install Carpet</i>	23	24 Mini Barn / Interior List 12/12 Build Mini Barn Paint Mini Barn Interior List (Door Knobs, Closet Shelving, etc.) COMMUNITY VOL DAY	25 Landscaping 12/12 Landscape (Weather Permitting) Complete all Final Interior and Exterior Items Delivery: Appliances *Walk through with buyer	26 Finish 10/10 Complete all Final Interior and Exterior Items Install Appliances Clean Home
27	28	29	30	JULY 1	JULY 2 <i>Home Dedication</i>	

NOTE: All sponsored volunteer days are shaded in green. **Tasks for each day may vary.** The numbers on each day (I.e. "16/16") refer to the number of volunteers needed on the morning and afternoon shifts. Volunteer Shifts on MOST days are: AM Shift 7:30-11:30 / PM Shift 12:15-4:00. The 7th volunteer day ONLY is a "Work Until We're Done Day" beginning at 7:30AM and ending no later than 1PM. We ask that all volunteers present at the end of each day stay to help clean up. Thank you!